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1 Rocky Flats Closure Project
1.E Industrial and Site Services Project
1.E.D 400 Area
1.E.D.D 400 Area - Decommissioning
1EDD0020 440 Cluster Decommissioning Support Services 170| 010CT02 27JUNO3
1EDD2110 B440 Decomm. Planning & Engineering 112|  010CT02 27MAR03
1EDD2120 B440 Decomm. Characterization 62| 010CT02 09JANO3
1EDD2210 B439 Decomm. Planning & Engineering 112|  010CT02 27MAR03
1EDD2220 B439 Decomm. Characterization 62| 010CT02 09JANO3
1EDD2310 B439TA Decomm. Planning & Engineering 141|  010CT02 13MAY03
1EDD2320 B439TA Decomm. Characterization 91|  010CT02 24FEBO3
1EDD2410 B439TD Decomm. Planning & Engineering 141|  010CT02 13MAY03
1EDD2420 B439TD Decomm. Characterization 91|  010CT02 24FEBO3
1EDD3021 B452 Decomm. Planning & Engineering 184|  010CT02 22JUL03
1EDD3022 B452 Decomm. Characterization 101)  010CT02 11MAR03
1EDD0025 4421452 Cluster Decomm. Project Mgmt. FY03 227|  07NOVO02 05NOV03
1EDD0030 4421452 Cluster Decomm. Support Services FY03 227|  07NOVO02 05NOV03
1EDD3011 B442 Decomm. Planning & Engineering 184|  O7NOVO2 28AUGO3
1EDD3012 B442 Decomm. Characterization 101]  07NOV02 18APR03
1EDD3051 B428B Decomm. Planning & Engineering 173|  07NOVO2 12AUG03
1EDD3052 B428B Decomm. Characterization 123|  07NOV02 22MAY03
1E4H027100 Develop Recon. Level Char. Plan (RLCP) 30| 17DEC02 04FEBO3 L
1EDD0055 444 Cluster Decommissioning Project Mgmt 228| 17DEC02 16DECO03 I
1EDD0060 444 Cluster Decommissioning Suppport Services 228| 17DEC02 16DECO03 I
1EDD5011 B-444 Planning & Engineering 184| 17DECO2 060CT03 L
1EDD5021 B-447 Planning & Engineering 124| 17DEC02 01JUL03 L
1EDD5022 B-447 Recon. Level Characterization 52| 17DEC02 10MAR03 L
1EDD5070 444 Cluster Site Services 332| 17DECO2 28MAY04 L
1E4H027200 | Approve RLCP 10|  05FEB03 19FEBO3
1EDD5012 B-444 Decomm. Characterization 102|  05FEBO3 15JUL03
1EDD5124 B-427A Decontamination 50| 11MARO03 28MAY03 L
1EDD3023 B452 Decomm. Decontamination 72|  12MARO03 02JUL03 L
1EDD0015 440 Cluster Decommissioning Project Management 170| 31MARO03 26DECO03
1EDD3053 T-428B Dismantlement 40| 010CT03 03DEC03
1EDD5023 B-447 Dismantlement 74| 010CT03 28JANO4
1EDD3054 T-428B Decontamination 40| 160CT03 18DEC03
1EDD5024 B-447 Decontamination 74| 160CT03 12FEB04
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1EDD0035 442/452 Cluster Decomm Project Mgmt FY04 227 06NOV03 03NOV04
1EDD0040 4421452 Cluster Decomm Support Services FY04 227|  0BNOVO03 03NOV04 ﬁ
1E2400APEN | B240 Decommissioning Planning & Engineering 187| 20NOVO3 16SEP04 I
1E2400BCHR  |B240 Decommissioning Characterization 104  20NOV03 05MAY04 L
1E4430APEN B443 Decommissioning Planning & Engineering 187| 20NOV03 16SEP04 I
1E4430BCHR  |B443 Decommissioning Characterization 104| 20NOVO03 05MAY04 L
1EDD0045 443 Cluster Decommissioning Project Management 228| 20NOV03 18NOV04 I
1EDD0050 443 Cluster Decommissioning Support Services 228/  20NOVO03 18NOV04 I
1EDD3055 T-428B Final Surveys 24| 22DEC03 28JANO4 N
1EDD3056 B428B Decomm. Demolition 106]  29JANO4 14JUL04 L
1EDD5025 B-447 Final Surveys 24|  16FEBO4 22MAR04
1EDD5013 B-444 Dismantlement 72| 10MARO4 30JUNO4
1EDD5026 B-447 Demolition 20|  23MAR04 21APR04 n
1EDD5014 B-444 Decontamination 72| 25MAR0O4 19JUL04 L
1EDD1210 B441A Decomm. Planning & Engineering 173|  19APR04 21JANO5
1EDD1220 B441A Characterization 123|  19APRO4 290CT04
1EDD5031 B-448 Planning & Engineering 124|  19APR04 0INOVO04
1EDD5032 B-448 Recon. Level Characterization 30| 19APR04 03JUNO4
1EDD5041 B-450 Planning & Engineering 93|  19APRO4 14SEP04
1EDD5042 B-450 Recon. Level Characterization 51| 19APR04 08JUL04
1EDD5051 B-451 Planning & Engineering 93|  19APRO4 14SEP04
1EDD5052 B-451 Recon. Level Characterization 52| 19APR04 09JuL04
1EDD5061 B-427 Planning & Engineering 124|  19APR04 0INOVO04
1EDD5062 B-427 Recon. Level Characterization 52| 19APR04 09JuL04
1EDD5071 B-445 Planning & Engineering 93|  19APRO4 14SEP04
1EDD5072 B445 Characterization 51| 19APR04 08JUL04
1EDD5081 B-449 Planning & Engineering 93|  19APRO4 14SEP04
1EDD5082 B-449 Recon. Level Characterization 52| 19APR04 09JuL04
1EDD5091 B-453 Planning & Engineering 93|  19APRO4 14SEP04
1EDD5092 B-453 Recon. Level Characterization 52| 19APR04 09JuL04
1EDD5171 B-455 Planning & Engineering 93|  19APRO4 14SEP04
1EDD5172 B-455 Recon. Level Characterization 52| 19APR04 09JuL04
1EDD5186 Tank 066 Decommisssioning 22| 04MAY04 08JUNO4 u
1E2400EDIS B240 Decommissioning Dismantlement 40| 06MAY04 09JuL04 L
1ETK096100 Tank TK096 Decommissioning 24| 06MAY04 14JUN04 L
1E2400DDEC  |B240 Decommissioning Decontamination 40| 24MAY04 26JUL04
1EDD5033 B-448 Dismantlement 85/  07JUNO4 180CT04 .
1EDD5196 Tank 067 Decommisssioning 22| 09JUNO4 13JUL04
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1ETK097100 Tank TK097 Decommissioning 24 15JUNO4 22JUL04 [ ]

1EDD5043 B-450 Dismantlement 50| 09JULO4 27SEP04

1EDD5073 B445 Dismantlement 40/ 09JULO4 09SEP04 |

1EDD5053 B-451 Dismantlement 50| 12JUL04 28SEP04

1EDD5063 B-427 Dismantlement 9| 12JUL04 10DEC04 I

1EDD5083 B-449 Dismantlement 40| 12JUL04 13SEP04

1EDD5173 B-455 Dismantlement 40| 12JuL04 13SEP04

1EDD5201 Tank 069 Decommisssioning 22| 14JuLo4 17AUG04

1EDD5015 B-444 Decomm. Final Surveys 64|  20JUL04 270CT04 L

1ETK098100 Tank TK098 Decommissioning 24| 23JUL04 30AUG04

1EDD5074 B-445 Decontamination 40|  26JULO4 27SEP04 |

1E2400CSPR  |B240 Decommissioning Final Surveys 20| 27JuLo4 25AUG04 n

1EDD5084 B-449 Decontamination 40| 27JUL04 28SEP04 |

1EDD5174 B-455 Decontamination 40| 27JUL04 28SEP04 o

1EDD5216 Tank 070 Decommisssioning 22| 18AUGO4 21SEPO4

1E2400FDEM  |B240 Decommissioning Demolition 20| 26AUG04 28SEP04 u

1EDD5093 B-453 Dismantlement 29| 15SEP04 280CT04

1EDD5226 Tank 064 Decommisssioning 22| 22SEP04 260CT04

1EDD5045 B-450 Final Surveys 24| 28SEP04 02NOV04

1EDD5075 B-445 Final Surveys 24| 28SEP04 02NOV04

1EDD5055 B-451 Final Surveys 24| 29SEP04 03NOV04

1EDD5085 B-449 Final Surveys 24| 29SEP04 03NOV04

1EDD5175 B-455 Final Surveys 24| 29SEP04 03NOV04

1EDD0005 B441 Decommissioning Project Management 228| 30SEPO4 29SEP05 .

1EDD0010 B441 Decommissioning Support Services 228|  30SEP04 29SEP05 .

1EDD1110 B441 Decomm. Planning & Engineering 182|  30SEP04 19JUL05 I

1EDD1120 B441 Decom. Characterization 100|  30SEP04 09MARO5 I

1EDD5094 B-453 Decontamination 29| 30SEP04 12NOV04

1E4430DDEC  |B443 Decommissioning Decontamination 40, 010CT04 06DEC04

1EDD1360 Tank TKO79 Decomm. 120|  010CT04 12APRO5 I

1EDD2230 B439 Decomm. Dismantlement 22| 010CT04 03NOV04

1EDD3013 B442 Decomm. Dismantlement 72| 010CT04 26JANO5 L

1EDD3024 B452 Decomm. Dismantlement 72| 010CT04 26JANO5 L

1E4430EDIS B443 Decommissioning Dismantlement 40| 180CT04 21DEC04 L

1EDD2240 B439 Decomm. Decontamination 22| 180CT04 18NOV04 n

1EDD3014 B442 Decomm. Decontamination 72| 180CT04 10FEBO5 L

1EDD5035 B-448 Final Surveys 24| 190CT04 24NOV04 u

1EDD5016 Demolition B444/448/447/445 83| 280CT04 10MARO5 I
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1EDD5076 B-445 Demolition 1 03NOV04 03NOV04 [

1EDD5056 B-451 Demolition 24| 04NOVO04 14DEC04

1EDD5086 B-449 Demolition 1| 04NOV04 04NOV04 |

1EDD5095 B-453 Final Surveys 24| 15NOV04 23DEC04

1EDD2250 B439 Decomm. Final Surveys 12|  22NOV04 10DEC04 1

1EDD5036 B-448 Demolition 20| 29NOV04 29DEC04 I

1EDD2260 B439 Decomm. Demolition & Disposal 19| 13DEC04 12JANO5

1EDD5065 B-427 Final Surveys 24| 13DECO04 20JANOS

1EDD1260 B441A Demolition & Disposal 105/  15DECO4 31MAY05

1EDD2360 B439TA Decomm. Demolition & Disposal 71| 15DECO04 06APR05

1EDD2460 B439TD Decomm. Demolition & Disposal 71| 15DECO04 06APR05

1E4430CSPR  |B443 Decommissioning Final Surveys 20| 22DECO04 24JANOS

1EAMILE455 444 Cluster Demo Complete 0 20JANO5 g

1E4430FDEM  |B443 Decommissioning Demolition 20| 25JANO5 23FEB05

1EDD3025 B452 Decomm. Final Surveys 21| 27JANOS 01MARO05

1EDD3015 B442 Decomm. Final Surveys 21| 14FEBO05 16MARO5 ]

1EAMILE518 443 Cluster Demo Complete 0 23FEB05 *

1EDD3026 B452 Decomm. Demolition 22| 02MAR05 04APRO5

1EDD1130 B441 Decomm. Dismantlement 71| 10MARO05 29JUNO5

1EDD5017 B444 Demolition Complete 0 10MAR05 L 4

1EDD3016 B442 Decomm. Demolition 22|  17MAR05 19APR05

1EDD2130 B440 Decomm. Dismantlement 40| 23MAR05 24MAY05

1EDD1140 B441 Decomm. Decontamination 71| 28MAR05 18JULO5 L

1EDD6011 B460 Decomm. Planning & Engineering 122|  30MARO05 100CT05

1EDD6012 B460 Decomm. Characterization 62| 30MARO05 06JULO5

1EDD6021 B462 CT Decomm. Planning & Engineering 122|  30MARO05 100CT05

1EDD6022 B462 CT Decomm. Characterization 62| 30MARO05 06JULO5

1EDD3066 T442A Demolition 70,  05APR05 25JUL05 L

1EDD3076 T452A Demolition 70,  05APR05 25JUL05 L

1EDD3086 T452B Demolition 70,  05APR05 25JUL05 L

1EDD3096 T452C Demolition 70,  05APR05 25JUL05 L

1EDD3106 T452D Decomm. 70,  05APR05 25JUL05 L

1EDD3116 T452E Decomm. 70,  05APR05 25JUL05 L

1EDD3126 T452F Demolition 70,  05APR05 25JUL05 L

1EDD3136 T452G Demolition 70,  05APR05 25JUL05 L

1EDD2140 B440 Decomm. Decontamination 40| 07APRO5 09JUNO5 L

1EDD1460 Tank TK080 Decomm. 120|  13APRO5 190CT05

1EDD1560 Tank TK081 Decomm. 120|  13APRO5 190CT05
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1EDD1660 Tank TK278 Decomm. 120 13APRO5 190CT05
1EDD2150 B440 Decomm. Final Surveys 12| 10JUNO5 28JUNO5
1EDD2160 B440Decomm. Demolition & Disposal 19|  29JUNO5 28JUL05 a
1EDD6013 B460 Decomm. Dismantlement 49| 07JUL05 21SEP05
1EDD6023 B462 CT Decomm. Dismantlement 49| 07JUL05 21SEP05
1EDD1150 B441 Decomm. Final Surveys 22| 19JUL05 19AUG05
1EDD6014 B460 Decomm. Decontamination 49| 22JUL05 060CT05
1EDD6024 B462 CT Decomm. Decontamination 49| 22JUL05 060CT05
1EAMILE452 B442/452 Cluster Demo Complete 0 25JUL05 L 4
1EAMILE6OS 440 Cluster Demo Complete 0 28JUL05 *
1EDD1160 B441 Decomm. Demolition 22| 22AUGO05 26SEP05
1EDD6015 B460 Decomm. Final Surveys 20| 100CT05 08NOV05
1EDD6025 B462 CT Decomm. Final Surveys 20| 100CT05 08NOV05
1EDD0065 460 Cluster Decommissioning Project Management 200| 110CT05 24AUG06
1EDD0070 460 Cluster Decommissioning Support Services 200/ 110CT05 24AUGO6
1EFMILE460 Compl 441 Cluster Demo 0 190CT05 L g
1EDD6016 B460 Decomm. Demolition 19| 09NOVO05 09DEC05
1EDD6026 B462 CT Decomm. Demolition 19| 09NOVO05 09DEC05
1EDD6056 Tank TK057 Decomm. 22| 09NOV05 14DEC05
1EDD6066 Tank TK058 Decomm. 22| 15DEC05 20JAN0O6 u
1EDD6076 Tank TK059 Decomm. 22| 23JAN06 23FEB06
1EDD6096 Tank TK365 Decomm. 22| 27FEB06 30MARO06 u
1EDD6106 Tank TK366 Decomm. 22| 31IMAR06 03MAY06
1EFMILE451 Complete 460 Cluster Demo 0 24AUG06  J
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